SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 1:23AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 133  Const Calendar Day: 902 Date: 27-Feb-2012 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Liu, Tai-Lin Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM 17:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 38 12PM 54 4PM 52
Precipitation Condition Partly Cloudy
Working Day If no, explain:
Di ary: Dispute
Cable Hauling
East End — North Side area .
Tai-Lin Liu; Diary on 02/27/12, Monday — Partly Cloudy - Cold in morning (38 — 54 F)
- Arrived at office at 0700 AM. Checked e-mail, reviewed Bob's Log sheet for strand operation & saw Bob
in office (He told me he worked Sunday for strand adjustment which missed on Saturday) & went to field.
- At field | saw and talked to Daryoush at parking log, Hauling strand # 64 continued, and completed at
0805 AM. At 0830AM, strand #66 installed into swift.
- Daryoush called and asking me to cover south side, he need go back to office. | went to south side, the
strand #62 installation started at 0810 AM. Adam performed strand adjustment eight of them in south
saddle. And at 0830 AM, strand #66 was installed to swift.
- At 0855 AM, crew connected strand #62 socket to anchor rod, before that Bob & Rob did connect socket
to anchor rod together but measurement was 12 mm > 10mm, therefore they re-did the connection &
checked by Anchur and verified by me. Jimmy performed neoprene installation and wood block instration
as well.
- At 0920 AM, socket of strand # 65 attached to haul frame. Strand #64 floated main span and strand
started hauling at 1000 AM. Strand #62 instrallation started at 0900 AM and ended at 0940 AM.
- Strand #63 was floated out for north side saddle 0950 AM, And connected socket to anchor at 1130 AM.
Installed strand #63 at 1145 AM. Checked strand # 63 twist between strand clamps to socket, there was
one full turn twist talked to forman & fixed the twist later on. Strand # 61 also twisted by one full turn,
talked to Fish already, they will take care the twist later. At 1200 PM, crew took break, and | went back to
office for lunch.
- Performed paper works at office and went back to field at 1500 PM.
- At 1510 PM. Crew connected strand socket to anchor rod for strand # 64. The strand (#64) installation
started at 1535 PM and ended at 1645 PM.
- Strand #66 hauling was completed at 1545 PM, strand #68 installed into swift at 1620 PM and strand #
67 socket attached to haul frame at 1640 PM. Left bridge at 1700 PM to office for performing paper work
and left office around 1730 PM.
- Refer to Bob's strand operation log sheet for tracking times of hauling operation. Labor worked hours
were based on the information provided by all east end team members. OT = 2 hrs today.
04-0120F4 Bid Item: 067 C-PWS-051.067 Install & Adjust PWS 51-55
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM LANCE CARLSON 8.00 2.00 2.00 12.00 D
Ironworker JNM ROBERT RUSSELL 8.00 2.00 2.00 12.00 D
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Ironworker APP ROBERT MARTELL 8.00 2.00 2.00 12.00 D
Ironworker APP JOSHUA JACKS 8.00 2.00 2.00 12.00 D
Ironworker JNM JAMES WILKERSON 8.00 2.00 2.00 12.00 I:l
Ironworker FOR JAMES STURGEON 8.00 2.00 2.00 12.00 D
Ironworker JNM DANIEL MARTINEZ 8.00 2.00 2.00 12.00 D
Ironworker GEN DANIEL DUNN 8.00 2.00 2.00 12.00 D
Ironworker JNM DANIEL HUGHES 8.00 2.00 2.00 12.00 D
Ironworker APP PATRICK OLEARY 8.00 2.00 2.00 12.00 D
Ironworker APP LUIS PLANCARTE 8.00 2.00 2.00 12.00 D
Ironworker FOR KEVIN KARBER 8.00 2.00 2.00 12.00 D
Engineer ADAM REEVE 0.00 0.00 0.00 0.00 D
Engineer ANKUR SINGH 4.00 0.00 0.00 4.00 D
Engineer ERIC BLUE 8.00 0.00 0.00 8.00 D
Engineer ADAM ROEBUCK 8.00 0.00 0.00 8.00 D
Ironworker APP ANTHONY SMALER 8.00 2.00 2.00 12.00 D
Operator APP SCOTT ROSS 8.00 2.00 2.00 12.00 D
Mechanic FOR GENE PRATT 0.00 0.00 0.00 0.00 D
Ironworker APP JEREMY PERALTA 0.00 0.00 0.00 0.00 D
Ironworker APP JUN PERALTA 8.00 2.00 2.00 12.00 D
Ironworker APP GREG WIEDER 8.00 2.00 2.00 12.00 D
Ironworker JNM RICHARD DAMBOISE 8.00 2.00 2.00 12.00 D
Operator OTH THEODORE ROHR 6.00 2.00 0.00 8.00 D
Ironworker JNM JIMMY OSBURN 7.00 0.00 0.00 7.00 D
Operator OTH KEVIN ALGER 8.00 2.00 2.00 12.00 D
Ironworker FOR AARON KENT 8.00 2.00 2.00 12.00 D
Operator OTH WILLIAM ALGER 8.00 2.00 2.00 12.00 D
Operator OTH RYAN OKU 8.00 2.00 2.00 12.00 D
Ironworker APP BRADLEY WHITBURN 6.00 0.00 0.00 6.00 D
Ironworker FOR MATTHEW CHAMBERLAIN 6.00 0.00 0.00 6.00 D
Ironworker JNM BARRY ROTHMAN 8.00 2.00 2.00 12.00 D
Ironworker APP HENRY HERNANDEZ 8.00 2.00 2.00 12.00 D
Electrician GEN RON KNARR 0.00 0.00 0.00 0.00 D
Operator JNM JOHN GAGNON 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0150583 No
0.00 000 000 0.0 ]
04-0120F4 Bid ltem: 068 0-000-000.068 FURNISH SUSPENDER SYSTEM
AMERICAN BRIDGE/FLUOR, A JV
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